Vermont Public Safety Communications Task Force Statewide Public Safety Communications System Planning

Weekly Status Report - March 25, 2024

Activities Accomplished

March 11 - March 22

- Distributed March version (first) of stakeholder update
- Updated current list of dispatch centers
- Held kick-off meeting with system planning vendor (MCP)
- Updated project plan and schedule to include MCP tasks and plans
- MCP and Televate met to discuss coordination activities
- A draft project FAQ document was developed

Planned Activities

March 25 - April 5

- Finalize stakeholders list and consolidate list serve contact info
- Develop draft of inventory schedule
- Incorporate comments to the FAQ document and update

Action Item Summary:

Action Item #	Issue	Date Opened	Date Closed	Assigned	Comments
3	Develop initial	2/7/2024		Televate/	Initial dispatch center list has been
	stakeholder list			Task	developed – Televate to review and
				Force	update
4	Develop draft	2/7/2024	3/11/24	Televate	March issue distributed
	Stakeholder Update				
5	Develop project FAQ	2/7/2024		Televate	A draft was developed
6	Establish e-mail for	3/4/2024	3/13/24	Task	DPS.PSCTaskForce@vermont.gov
	stakeholder inquiry			Force	Jen, Barb, Rick, Dom to have access
7	Develop inventory	3/22/2024		MCP	
	schedule				

Risk Item Summary:

Risk ID	Date Raised	Status: Active, Potential, Closed	Risk	Risk Assignment	Response: Avoid, Transfer, Mitigate, Accept	Risk Response Plan (Required Actions and Contingency Plan)
01	2/7/24	Potential	Dispatch Center Information Collection	Televate PM	Mitigate	Monitor weekly
02	2/7/24	Potential	System Planning Vendor Schedule	Televate PM	Mitigate	Work with vendor to establish schedule and track
03	2/7/24	Potential	Limited Availability of Cellular Coverage Data	Televate PM	Mitigate	Monitor progress, review existing data



Vermont Public Safety Communications Task Force Statewide Public Safety Communications System Planning

Weekly Status Report – March 25, 2024

Issue Management Summary:

Issue #	Date Raised	Issue Description	Assignment	Comments	Action Taken	Status
01						

