

# Vermont Public Safety Communications Task Force

## Statewide Public Safety Communications System Planning

### Weekly Status Report – Oct. 14, 2024

Activities Accomplished
<p><b>Sept 30 – Oct 11</b></p> <ul style="list-style-type: none"> <li>MCP transitioned PM activities to Jason.</li> <li>Planning for the Community Listening Sessions has occurred, and dates are set (10/22 and 10/24).</li> <li>Questionnaire data has been fully compiled and integrated.</li> <li>MCP’s wireless team is in the process of developing maps and coverage propagation predictions for the wireless information that has been collected – focusing on the State’s VSP network, VELCO network, and sample regional information</li> <li>Televate continues to meet with selected stakeholders and town hall participants to gain additional project information and insights.</li> <li>Televate is comparing various regional boundaries and how it may relate to potential dispatch and wireless solutions.</li> </ul>
Planned Activities
<p><b>Oct 14 – Oct 25</b></p> <ul style="list-style-type: none"> <li>Hold two Community Listening Sessions.</li> <li>Evaluate outline and draft for system inventory and assessment.</li> <li>MCP will continue development of their Model for Advancing Public Safety (MAPS) analysis for the project.</li> <li>MCP’s wireless team will continue development of their wireless system mapping and propagation assessment.</li> <li>Televate will continue evaluation of potential regional boundaries.</li> </ul>

**Action Item Summary:**

Action Item #	Issue	Date Opened	Date Closed	Assigned	Comments
15	Maintain list of statutory requests	7/31/24		Task Force/ Televate	Potential items: <ul style="list-style-type: none"> <li>Dispatch training best practices or certification</li> </ul>
18	Establish themes and schedule for workshops	9/27/24		MCP, Televate, Task Force	Need to develop plan for Workshops – potential themes include: lessons learned, dispatch operations, governance, technology, funding, wireless coverage, etc. Need schedule and invitee lists.

**Risk Item Summary:**

Risk ID	Date Raised	Status: Active, Potential, Closed	Risk	Risk Assignment	Response: Avoid, Transfer, Mitigate, Accept	Risk Response Plan (Required Actions and Contingency Plan)
02	2/7/24	Potential	System Planning Vendor Schedule	Televate PM	Mitigate	Televate and MCP working to establish schedule and track –

# Vermont Public Safety Communications Task Force Statewide Public Safety Communications System Planning

## Weekly Status Report – Oct. 14, 2024

						<b>Inventory/Assessment report due soon</b>
03	2/7/24	Potential	Limited Availability of Cellular Coverage Data	Televate PM	Mitigate	Monitor progress, review existing data

Issue Management Summary:

Issue #	Date Raised	Issue Description	Assignment	Comments	Action Taken	Status
02					•	•

# Vermont Public Safety Communications Task Force

## Statewide Public Safety Communications System Planning

### Weekly Status Report – Oct. 14, 2024

